

Reed & Grant Streets Sports Park Project



Capital Improvement Project #3177 Youth Soccer & Athletic Facilities
Allocations: Land Sale Reserve, Mitigation Fee Act Funds, Capital Projects Reserve.

Project Timeline	Status	Date
Adopt Council Goal "To Enhance Community Sports and Recreational Assets to address demand for additional soccer and community athletic facilities"	Completed	September 2013
Conduct Youth Sports Needs Assessment	Completed	March 2014
Purchase 8.75 acres of property adjacent to Reed Street Dog Park for utility use	Completed	May 2014
Select Consultant (LPA, Inc.) to provide planning, design, outreach, engineering, site survey and cost estimating for up to 3 potential project sites	Completed	February 2015
Council authorized additional stakeholder input and the schematic design, engineering, surveying, environmental and cost estimating work for the SVP Reed & Grant Street site based on the preliminary Conceptual Design	Completed	October 2015
Council Ad Hoc Committee meetings with stakeholders and businesses	Completed	October 2015
Parks & Recreation Commission recommends Council approve Schematic Design	Completed	February 2016
Council approves Final Schematic Design	Completed	April 2016
Council appropriates funds for parkland acquisition of Reed & Grant Parcels from SVP, and appropriates funding (estimated) for Project construction	Completed	October 2016
City purchase of 1750 Grant Street for inclusion in Reed & Grant Sports Park	Completed	December 2016
Initial Study IS - pursuant to California Environment Quality Act CEQA - MND	Completed	February 2017
Council adopted IS - MND, MMRP architectural plans & conditions	Completed	March 28, 2017
RFP for Construction	Completed	Feb.– March 2018
Project Construction	In Progress	2018—2019

For more information, please contact:
City of Santa Clara Parks & Recreation Department
1500 Warburton Avenue, Santa Clara, CA 95050
(408) 615-2260



City of Santa Clara
 The Center of What's Possible